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ESTIMATE RUN 11/20/2014

ESTIMATE SUMMARY 08:17:54

CONTID: C19876R        ESTIMATE NO: 0003 FINL 2005

PCN: 19876R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WOLF CREEK TUNNEL LIGHT PERCENT TIME:

PROJECT NO: NHPP1602-144                  

US 160 WOLF CREEK TUNNEL LIGHT

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

MAIN ELECTRIC LTD PAY PERIOD ENDING 11/20/2014 DATE TIME STARTED 09/22/2014

1115 ERIE AVENUE DATE LET 08/14/2014 DATE WORK BEGAN 09/22/2014

P.O. BOX 563 DATE AWARDED 09/03/2014 DATE TIME STOPPED 10/20/2014

 DATE CONTRACT EXECUTED 09/15/2014 DATE ACCEPTED 10/20/2014

PUEBLO CO 81001     719-542-4114 DATE NOTICE TO PROCEED 09/22/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 411,711.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 406,819.31 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,102.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.54

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

6,102.29

$

$

$

$

411,711.62

0.00

411,711.62

0.00

411,711.62

0.00

0.00

411,711.62

0.00

AMOUNT DUE 411,711.62 6,102.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,102.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 11/21/2014 ??:??:??

ORIG TIME ALLOW: 11/21/2014 ??:??:??
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PCN: 19876R-BID   ESTIMATE RUN 11/20/2014

PROJECT: NHPP1602-144                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Luminaire 660.000

0.000

202-00750  
 

61,927.80660.000

0.00

660.000

EACH

93.83000

0010 *Sediment Trap (Special) 3.000

0.000

208-00033  
 

12,384.003.000

0.00

3.000

EACH

4,128.00000

0015 *Storm Drain Inlet Protection (Type 2) 100.000

0.000

208-00052  
 

2,948.00100.000

0.00

100.000

LF  

29.48000

0020 *Erosion Control Supervisor 4.000

0.000

208-00206  
 

2,887.204.000

0.00

4.000

DAY 

721.80000

0025 *Monitoring Technician 66.000

0.000

250-00050  
 

7,512.7866.000

0.00

66.000

HOUR

113.83000

0030 *Structural Concrete Coating surface prep & cleaning, 
then 1 coat spr

3,539.000

0.000

601-40300  
 

108,541.133,539.000

0.00

3,539.000

SY  

30.67000

0035 Electrical System Modifications 1.000

0.000

613-04100  
 

3,345.001.000

0.00

1.000

L S 

3,345.00000

0040 Wiring 1.000

0.000

613-10000  
 

23,232.001.000

0.00

1.000

L S 

23,232.00000

0045 Luminaire (Install Only) 294.000

0.000

613-20200  
 

40,927.74294.000

0.00

294.000

EACH

139.21000

0050 Luminaire (Special) (Install Only) 266.000

0.000

613-20210  
 

37,029.86266.000

0.00

266.000

EACH

139.21000

0055 *Mobilization 1.000

0.000

626-00000  
 

68,410.001.000

0.00

1.000

L S 

68,410.00000
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PCN: 19876R-BID   ESTIMATE RUN 11/20/2014

PROJECT: NHPP1602-144                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:17:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Public Information Services 1.000

0.000

626-01000  
 

6,236.001.000

0.00

1.000

L S 

6,236.00000

0065 *Traffic Control Inspection 10.000

0.000

630-00007  
 

9,435.8010.000

0.00

10.000

DAY 

943.58000

0070 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0075 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0077 Wiring (Spec) Wiring (Special) 1.000

0.000

613-10010  
 

2,481.351.000

0.00

1.000

L S 

2,481.35000

0085 Added Item (Lump Sum)/ Re-mask & prep for spec change 
str conc coating

1.000

0.000

900-00014  
 

24,412.961.000

0.00

1.000

L S 

24,412.96000

CAT 411,711.620.00411,711.62CURRENT AMT0200 $ $ $

$ 411,711.620.00$411,711.62$CURRENT AMTPROJECT TOTAL


